ROOFING · FIELD OPERATIONS SCHEDULING

Weather monitoring and job rescheduling

This workflow automatically monitors weather conditions and proactively reschedules roofing jobs when unsafe conditions are detected, sending notifications to crews and customers while optimizing the project timeline.

01

WORKFLOW TRIGGER

Weather API detects conditions unsafe for roofing work (rain, high winds, or ice forecasted within 24 hours of scheduled job)

BLUEPRINT OVERVIEW

What this workflow accomplishes

This workflow ties a weather monitoring feed to JobNimbus and AccuLynx so tear-offs, dry-ins, and installs are not sent out under rain, wind, or ice. Automation pulls the affected jobs, proposes new dates against crew and material availability, and drafts the crew, homeowner, and supplier notices. The production manager keeps authority over which jobs actually move, which crews get reassigned, and what the homeowner is told.

01

OUTPUTS

Weather-safe job schedule updates, Crew stand-down and homeowner notices, Supplier delivery change alerts, Rescheduling impact report

02

SUCCESS MEASURES

Weather delays prevented, Homeowner satisfaction on reschedule notices, Crew safety incident reduction, Jobs moved per storm event

03

CORE SYSTEMS

Weather API, JobNimbus, AccuLynx

HOW TO USE THIS BLUEPRINT

Owners and production managers: set the wind, rain, and temperature thresholds per crew type and approve the reschedule slate each morning.

Crew leads and foremen: confirm receipt of stand-down alerts and report actual site conditions when they differ from the forecast.

Implementation teams: map the weather feed to job addresses, not office ZIP, and wire notice templates to JobNimbus and AccuLynx contact fields.

THE WORKFLOW

End-to-end stage map

Seven stages run from the weather alert to the rescheduling summary. The decision at stage three sets whether a job goes emergency stand-down or standard next-day rescheduling.

IMPLEMENTATION DETAIL

Stage-by-stage breakdown

Each stage states the operational intent, the human control point, and the systems likely to take part. System names are examples, not a required architecture.

01 TRIGGER

Detect unsafe weather conditions

Weather monitoring service identifies precipitation, wind speeds over 25 mph, or freezing conditions that would make roofing work unsafe. Alert is generated for jobs scheduled within the danger window.

CONTROL POINT

Production manager sets and reviews the threshold table, and can suppress an alert when a crew is on a dry-in or interior punch that weather does not affect.

SYSTEMS Weather API JobNimbus

02 ACTION

Retrieve affected job schedules

System pulls all roofing jobs scheduled during the unsafe weather window from the project management platform. Job details including crew assignments, customer contacts, and material deliveries are compiled.

CONTROL POINT

Scheduler verifies the job pull caught every crew assignment and open material delivery before anything is moved.

SYSTEMS JobNimbus AccuLynx

03 DECISION

Assess rescheduling urgency level

Workflow evaluates if weather threat is immediate (within 8 hours) requiring emergency rescheduling, or advance notice (8-24 hours) allowing standard rescheduling procedures. Decision determines communication priority and rescheduling speed.

CONTROL POINT

Production manager can override the urgency tier when a tear-off is open and must be dried in regardless of lead time.

SYSTEMS Weather API

04 ACTION

Calculate optimal reschedule dates

System analyzes crew availability, material delivery schedules, and upcoming weather forecasts to propose new job dates. Priority is given to jobs closest to completion and highest-value projects.

CONTROL POINT

Production manager approves the proposed date slate and reorders priority for jobs with exposed decking or committed dumpster and lift rentals.

SYSTEMS JobNimbus AccuLynx

COMPLETION AND MEASUREMENT

Closing stages and results

The closing stages write the new dates back into the job records and leave a record of every job moved, every homeowner contacted, and the timeline cost.

05 ACTION

Send notifications to stakeholders

Automated messages are dispatched to affected crews with new schedules and safety alerts, while customers receive professional rescheduling notices with explanations and new appointment times. Material suppliers are notified of delivery changes.

CONTROL POINT

Office manager releases homeowner notices and personally calls any homeowner whose job is being moved a second time.

SYSTEMS JobNimbus AccuLynx

06 ACTION

Update project timelines automatically

All affected job schedules are updated in the management system with new dates, crew assignments are adjusted, and project completion estimates are recalculated. Material delivery schedules are synchronized with new work dates.

CONTROL POINT

Scheduler confirms the JobNimbus and AccuLynx records match and that no crew is double booked after the shuffle.

SYSTEMS JobNimbus AccuLynx

07 OUTPUT

Generate rescheduling summary report

System produces a comprehensive report showing all rescheduled jobs, weather impact assessment, new completion dates, and customer communication status for management review.

CONTROL POINT

Owner reviews the summary at the weekly production meeting and signs off on any job whose completion date slipped past the contract window.

SYSTEMS JobNimbus

DELIVERABLES

- Weather-safe job schedule updates
- Crew stand-down and homeowner notices
- Supplier delivery change alerts
- Rescheduling impact report

KEY METRICS

- Weather delays prevented
- Homeowner satisfaction on reschedule notices
- Crew safety incident reduction
- Jobs moved per storm event

IMPLEMENTATION CHECKS

- Job site coordinates drive forecast lookup
- Threshold overrides logged by role
- Homeowner notices require manager release
- Two-way sync JobNimbus to AccuLynx
- Notice history retained on job record

NEXT STEP

Turn this blueprint into an implementation plan.

Map each stage to your own systems, permissions, and approval routing before selecting tools or building automation.

packfoundry.app/assessment

ROOFING WORKFLOW PACKS AND A FREE ASSESSMENT